

NON-PPP PROJECTS

TYPICAL DECISION-MAKING PROCESS & TIMELINE

STEP 1: ACKNOWLEDGEMENT OF RECEIPT	12 – 24 hours
STEP 2: SUBMISSION REVIEW	5 – 10 business days
STEP 3: PROJECT SPONSOR(S) ENGAGEMENT This is the when deeper discussions, negotiations, project/proposal evolution, etc, will occur as required. Moving forward depends on the level of work still required to be done (if the project can be salvaged) and willingness of the sponsor(s). It may exceed 2 months for Greenfield projects or others that require significant review and assessment of reform/policies/etc.	1 week to 2 months
Step 4: Executive Council Resolution Depends on project sensitivity and urgency	TBD
STEP 5: PROJECT AMENDMENT & RESUBMISSION Based on Executive Council’s comments and requirements for approval.	2 weeks to 1 month
STEP 6: SIGNATURES & PROJECT COMMENCEMENT	